## Athletics Facility Relocation Land lease negotiations and legal WCC Procurement of a design team and planning consultant Surveys: Topographical, ecology, archaeological, traffic (to be completed jointly with Myton Path/Community Stadium Projects) Design of facility Explore possibly additional funding options Submit Pre-Planning information Procurement of contractor Public consultation phase 1 Cabinet report for permission to proceed Planning submitted Public consultation phase 2 Planning Decision Satisfy Planning Conditions and start on site Construction Period **FACILITY OPEN**



