Ap	pendix
Ai	

Proiect	Reason for Request	Value £
Royal Pump Rooms	Changes to Councourse mainly Vinyl scheme for windows awaiting	20,000
Concourse	Planning consent	
Golf Course	Maintenance work following return of the Course to the Authorities	42,500
maintenance	management. Officers were unable to plan all aspects of the	
	reactive works required at prior to 31st March 2018	
ourhood Services Grounds maintenance Grounds Maintenance Data Capture Project to r	Grounds Maintenance Data Capture Project to remeasure and	50,000
Data capture project		
	due until successful completion of the project under the terms of the contract agreed	
Community	Consultant's fees for work on Voluntary and Community Services Re	2,700
Partnership	commissioning. 3 month delay due to problems appointing a	
Agreements	consultant which meant work began in June as opposed to March	
	2017.An Update on Progress was made to the February 2018	
	Executive	
ICT Services	Implementation of Ricoh's MyPrint. Delay in signing off the project	9,900
	scope with the supplier.	
trategic Leadership ICT Services Purchase of e-learning mod	Purchase of e-learning modules for cybersecurity, GDPR and PCIDSS.	4,000
	An extended product evaluation has delayed the process	
Web Services	Compliance software (Meta Learning). Part of the scope of	10,600
	requirements for GDPR which came into force May 2018	
Linen Street	Linen Street - Refurbishment (Funded from new 2016/17 Homes	218,300
Refurbishment. (Car	Bonus). Feasibility works are underway and due for completion	
Parks -)	during the summer 2018.	
Development Control -	Pre-Application Advice arrears due to post being vacant during the	11,400
Agency Staff	year	
Pre Planned	Slippage of PPM works to be completed in 2018-19	115,400
Maintenance (PPM)		
Slippage		
Fly Tipping Response	Fly Tipping SLA agreement delayed with Legal (Rugby Council)	13,500
(SLA with RBC)		
		498,300
	ConcourseGolf Course maintenanceGolf Course maintenanceData capture projectCommunity Partnership AgreementsICT ServicesICT ServicesICT ServicesUweb ServicesLinen Street Refurbishment. (Car Parks -)Development Control - Agency StaffPre Planned Maintenance (PPM) SlippageFly Tipping Response	ConcoursePlanning consentGolf Course maintenanceMaintenance work following return of the Course to the Authorities management. Officers were unable to plan all aspects of the reactive works required at prior to 31st March 2018Grounds maintenance Data capture projectGrounds Maintenance Data Capture Project to remeasure and recapture WDC areas and assets. Payment to the contractor is not due until successful completion of the project under the terms of the contract agreedCommunity Partnership AgreementsConsultant's fees for work on Voluntary and Community Services Re comsultant which meant work began in June as opposed to March 2017. An Update on Progress was made to the February 2018 ExecutiveICT ServicesImplementation of Ricoh's MyPrint. Delay in signing off the project scope with the supplier.ICT ServicesCompliance software (Meta Learning). Part of the scope of requirements for GDPR which came into force May 2018Linen Street Refurbishment. (Car Parks -)Linen Street - Refurbishment (Funded from new 2016/17 Homes Bonus). Feasibility works are underway and due for completion during the summer 2018.Development Control - Agency StaffPre-Application Advice arrears due to post being vacant during the yearPre Planned Maintenance (PPM) SlippageSlippage of PPM works to be completed in 2018-19Fly Tipping ResponseFly Tipping SLA agreement delayed with Legal (Rugby Council)