Local Plan Suspension: Programme of Work									
	Sep-15	Oct-15		Dec-15	Jan-16	Feb-16	Mar-16	Apr-16	May-16
Memorandum of Understanding									
Agree MoU at EPB									
Endorse MoU at Council									
Identify common ground with NBBC and review NBBC's SHLAA									
,									
Strategy Check and Review									
Identify potential alternative options									
Undertake high appraisal of alternative options									
Identify revisions to the spatial strategy									
· · · · · · · · · · · · · · · · · · ·									
Sustainability appriasal and HRA									
Appoint consultants to undertake work									
Appraise Growth options									
Appraise Spatial options									
Appraise Site Options									
SA report									
Agree HRA review scope with WCC ecology									
Undertake HRA review									
Report on HRA									
Sites assessments									
Stage 1: Identification of potential sites - Revisit existing SHLAA sites									
Stage 1: Identification of potential sites -Undertake call sites									
Stage 2: Technical and infrastructure assessment - existing SHLAA sites									
Stage 2: Technical and infrastructure assessment -newly submitted sites									
Stage 3: Policy compliance assessment									
Stage 4 Shortlist of potential sites (assess viability, delivery, trajectory etc)									
Final site selection									
Implications for other aspects of the Plan	1								
Establish Housing Trajectory									
Establish 5 year land supply									
Affordable housing policy									
Employment Land provision	1								
, , , , , , , , , , , , , , , , , , ,	1								
Prepare and agree modifications									
Compile consultation version of modified Local Plan									
Council approval for proposed modifications									
F P P P P P P P P P P P P P P P P P P P									
Consultation									
Consultation period									
Organisation of Consultation responses									
Consider possible further amendments									
Submit Proposed modifications									
					J				