ECONOMIC DEVELOPMENT STRATEGY: WARWICK DISTRICT COUNCIL 2011 - 2028

		2011						2012				
STAGE	ACTION	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY
SU	PROJECT STRUCTURE, MGMT											
	MANDATE											
	PROJECT BRIEF											
	RISK LOG											
	PROJECT BOARD											
PI	BUSINESS CASE											
	PROJECT INITIATION DOCUMENT											
	O&S MEETING											
	PROJECT BOARD											
S1	PRE-PROJECT RESEARCH											
	POST-PROJECT RESEARCH											
	PROJECT BOARD											
S2	CONSULT (I) WITH STAKEHOLDERS											
	REVIEW											
	1ST DRAFT REPORT											
	PROJECT BOARD											
S3	CONSULT (II) WITH STAKEHOLDERS											
	FINAL REPORT											
	PROJECT BOARD											
S4	EXECUTIVE, ADOPT								?			
	PUBLISH											
	PROJECT BOARD											
CP	REVIEW & LEARNING POINTS											
	PROJECT BOARD											