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2022/2023   2023/2024 2024/2025

CIL Funding Request 

P.A.B Updates and stakeholders Engagement : Dates/Meetings TBC

Appendix Two - Athletics Facility Relocation

Prepare Cabinet Report requesting permission to start preparatory work

Explore possibly additional funding options 

Land lease negotiations and legal 

Report to Cabinet and decision 

Design of facility 

Procurement of a design team and planning consultant

Surveys: Topographical, ecology, archaeological, traffic

Procurement of contractor 

Public consultation phase 1 

Planning submitted

Submit Pre-Planning information 

Public consultation phase 2

Planning Decision

Satisfy Planning Conditions and start on site

Cabinet report for permission to proceed
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