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2022/2023   2023/2024  2024/2025  

P.A.B. Updates and WTC Engagement : Dates/Meetings TBC

Appendix Six – Acre Close Multi-Use Games Area
Cabinet Report – Permission to start project 

Design of facility

Pre-planning discussions (is planning required?) 

Explore funding possibilities – Whitnash Town Council 

Start on site  

Grant agreement

Planning application considered, public consultation and planning decision 

Start on site  

Contracts and site preparation

Procurement of contractor 

Works 

Works completed and facility opening 

Planning application prepared and submitted 

Procurement of contractor 

Contracts and site preparation

Works 

Works completed and facility opening 

Planning permission not required 

Planning permission required 
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