
Mace Information Handling Classification: Restricted

Warwick Phase 2 – Programme Option 6 (Client)
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2022/2023   2023/2024  2024/2025  

Start On Site

Stage 1 and 2 – ATP Feasibility 

P.A.B. Updates TBC 1

Appendix Five: Newbold Comyn Artificial Turf Pitch for football 

Meeting with Football Foundation (and ongoing)

Stage 3 – ATP Tender Stage 

Stage 4 – Technical design and planning

Feasibility and initial design for pavilion

Football Foundation Panel meeting  

Pre-planning Application discussions  

Site surveys and traffic modelling 

Procurement of contractor for pavilion  

Cabinet report for approval 

Application submission to Football Foundation 
Opening 

Prepare planning application  

Planning Application Submitted  

Planning Decision  

Satisfying Planning Conditions

Cabinet report

1 2

Football Foundation Board meeting 

Stage 5 - Construction

Football Foundation feedback period2

Final design of building 

1

2

1

2

Artificial Pitch and Pavilion

Artificial Pitch 

Pavilion
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