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2022/2023   2023/2024  2024/2025  

P.A.B. Updates and Myton Stakeholders Engagement : Dates/Meetings TBC

Appendix Three - Myton Path footpath and cycleway
Meeting with Myton to see if projects can be co-ordinated together (and ongoing)

Cabinet Report – Permission to start project 

Land disposal discussions and application to DfE

WDC/WCC Myton Access Road – Discussions/Legal/Agreement

Design of facility

Pre-planning discussions and public consultation phase 1  

Explore funding possibilities – WCC  

Procurement of Design Team and Planning Consultant  

Surveys: Ecology, archaeological, topographical and traffic

Planning Permission Submitted 

Planning Decision  

Satisfying Planning Conditions and start on site

Public consultation phase 2

CIL funding request

Procurement of contractor 

Cabinet report for permission to proceed 
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