
Mace Information Handling Classification: Confidential

Proposed Programme – January 2021

Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan

24/03/2021 > 21/05/2021  SQ Process

24/05/2021 > 27/08/2021 ITT Period & Evaluation

31/08/2021 > 27/09/2021  Stand still & Internal sign off

Oct 2021 Council sign off & contract sign

Nov 2021 Start on site 

01/02/2021 > 19/03/2021  Finalise docs

30/11/2020 > 29/01/2021 RIBA Stage 4 cost plans

28/06/2021 > 23/07/2021  Stand still & Internal sign off

August 2021 Council sign off & contract sign

September 2021 Start on site 

01/02/2021 > 19/03/2021  Finalise docs

30/11/2020 > 29/01/2021 RIBA Stage 4 cost plans

22/03/2021 > 25/06/2021 ITT Period & Evaluation

Current Programme

Proposed Programme -

Framework

Opening Dates:
AF – Mar 2023

CF – Dec 2022

Opening Dates:
AF – Dec 2022

CF – Oct 2022
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