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Appendix E – Project Programme (updated)

Jul Aug Sept Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

2018 2019 2020

17/12/2018

Start On Site – February 2020

RIBA 1 – August 2018 

Council Reporting – September 2018

ITT

Submit Planning Application – September 2020

Planning Approved – December  2019 

Analyse Consultation –August 2019

Pre-Application Consultation  – July 2019 (4 weeks) 

Indicative RIBA 4 Design – October 2019 / January 2020

Council Reporting & Sign – January/February 2020

Price Agreed – January 2020  

WDC Approve Project Restart and RIBA 3 design 

Contractor Negotiations 

Purdah

Project Team Review & Board Approval – Feb / March  2019

RIBA 2+ Design – 12 weeks 

Analyse Consultation – December 2018

Consultation – November  2018

Prepare consultation – September/October 2018

RIBA 3 Design – Mar / Jun (10+ weeks)

Council Reporting – January 2018

SQContractor Procurement
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