

## Appendix 1

### Local Development Scheme (LDS)-Delivery Plan 2025-2027

Quarter	2025				2026				2027			
	Q 1 (Jan-Mar)	Q 2 (Apr-Jun)	Q 3 (July-Sept)	Q 4 (Oct-Dec)	Q 1 (Jan-Mar)	Q 2 (Apr-Jun)	Q 3 (July-Sept)	Q 4 (Oct-Dec)	Q 1 (Jan-Mar)	Q 2 (Apr-Jun)	Q 3 (July-Sept)	Q 4 (Oct-Dec)
<b>South Warwickshire Local Plan (SWLP)</b>	C			C	C		S/E	E	E	C		A
<b>Purpose Built Student Accommodation (PBSA) DPD</b>			C		C*	P	P		E	E	A	
<b>Climate Change Adaptation SPD</b>			C	A								
<b>Parking Standards SPD (targeted consultation)</b>	C	A										
<b>Residential Design Guide SPD (Targeted consultation)</b>	C	A										
<b>Canalside DPD</b>	No timetable agreed.											

Key:

C = Consultation

C\*-Consultation (Regulation 18)

P-Publication (Proposed Submission-Regulation 19)

S = Submission for examination

E = Examination

A = Adoption

Quarters:

1- January-March

2- April-June

3- July-September

4- October-December