

**Local Plan Preparation – Key Dates**

25<sup>th</sup> March: Members Policy Review Group

10<sup>th</sup> April: Members Policy Review Group

15<sup>th</sup> April: All members briefing (provisional)

29<sup>th</sup> April: Members Policy Review Group

7<sup>th</sup> May: Informal briefings and discussion with Executive and Group Leaders on emerging Revised Development Strategy/Gypsy and Traveller Proposals/Draft CIL Charging Schedule

7<sup>th</sup> May: Informal Briefing for all Members – update on progress towards a Revised Development Strategy/Gypsy and Traveller Proposals/Draft CIL Charging Schedule, followed by Group Meetings

20<sup>th</sup> May: Presentation of Revised Development Strategy/Gypsy and Traveller Proposals/Draft CIL Charging Schedule

3<sup>rd</sup> June: Group Meetings to discuss report to Council

4<sup>th</sup> June: Report on Revised Development Strategy/Gypsy and Traveller Proposals/Draft CIL Charging Schedule considered by Council

14<sup>th</sup> June to 29<sup>th</sup> July: Consultation period