

Chase Meadow Community Centre (rev B)

		2012												2013														
		J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O											
Briefing / Order Meeting																												
Planning Conditions																												
First Stage Tender/Contractor Input																												
Building Regulations																												
Working Drawings/Specification																												
Mechanical & Electrical package																												
Tender Packages																												
Cost Certainty																												
Enabling																												
Mobilisation																												
Contract (30 weeks)																												
Client Fit Out																												