

Sports and Leisure - Corporate and Key Projects (2018 onwards)

Lead officer	Project	2018												2019											
		Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	April	May	June	July	Aug	Sept	Oct	Nov	Dec
PH/RW	LDP Phase I	[Redacted]												[Redacted]											
PH/RW	LDP Phase II	[Redacted]																							
TBC/CE	Community Stadium	[Redacted]																							
TBC	Pavilions Asset Transfer Feasibility	[Redacted]												[Redacted]											
TBC/RW	Commonwealth Games legacy projects	[Redacted]																							
TBC/SW/AJ	Golf Course Options Appraisal	[Redacted]												[Redacted]											
AJ/DC	Whitnash Community Hub	[Redacted]												[Redacted]											