

Royal Leamington Spa Town Centre Transformation Programme 2021/2022

		2021																2022														
		September				October				November					December				January					February				March				
	Description	6	13	20	27	4	11	18	25	1	8	15	22	29	6	13	20	27	3	10	17	24	31	7	14	21	28	7	14	21	28	
1	WDC Cabinet				23	Set up				4					9			Christmas						10				10				
2	Transformation Board						1				2					3						4				5				6		
3	Transformation Advisory Group									1											2								3			
4	Transformation Technicial Group						1		2		3		4		5		6				7		8		9		10		11		12	
5	Transformation Framework																															
5a	scoping					Set up																										
5b	drafting																															
5c	public consultation																															
5d	finalising for LUF, then 6 monthly reviews																															
6	Levelling Up Fund																															
6a	scoping					Set up																										
6b	drafting																															
6c	stakeholder consultation																															
6d	finalising																															TBC
	week no.					1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	