

Appendix 3

Timetable for Implementation

Activity	Dates
Cabinet report to consider feasibility report	7 December 2022
Public Consultation Exercise	9 January - 20 March 2023
Analysis of public consultation results	21 March – 7 April 2023
Further Cabinet report to determine whether to proceed and, if so, to confirm scheme arrangements	July 2023
Recruitment process	July – October 2023
Formal designation of the scheme	July 2023
Additional licensing comes into effect	October 2023