

Appendix D

Sports and Leisure - Corporate and Key Projects (2018 onwards)

		2018												2019											
Lead officer	Project	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	April	May	June	July	Aug	Sept	Oct	Nov	Dec
PH/RW	LDP Phase I																								
PH/RW	LDP Phase II																								
TBC/CE	Community Stadium																								
TBC	Pavilions Asset Transfer Feasibility																								
TBC/RW	Commonwealth Games legacy projects																								
TBC/SW/AJ	Golf Course Options Appraisal																								
AJ/DC	Whitnash Community Hub																								