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Appendix F – Warwick District Leisure Development Programme –
Programme for Castle Farm Recreation Centre and Abbey Fields Swimming Pool 

Jul Aug Sept Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

2018 2019 2020

Start On Site – September 2020

RIBA 1 – Aug 2018 
Council Reporting – September 2018

ITT

Prepare consultation – October 2018
Consultation – November 2018

Purdah

RIBA 2 Design – 16 weeks 

Submit Planning Application – Jan 2020

Council Reporting - Sign Off RIBA 1 – January 2019
Analyse Consultation – December 2018

Planning Approved – May 2020 

SQ

RIBA 3 Design Abbey Fields – August - November 2019 (13 weeks)

Consult with Groups – June / July 2019

Analyse Consultation – November - December 2019

Pre-Application Consultation  – October/November 2019 (4 weeks) 

Contractor Procurement

RIBA 4a Design – December 2019 – April 2020. RIBA 4b Design – April 2020 – July 2020

Council Reporting & Sign – August 2020

Council Reporting – August 2019 

Price Agreed – July 2020  

Prepare consultation 

Contractor negotiation

RIBA 3 Design Castle Farm – June – October 2019 (13 weeks)
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