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Start On Site 

CIL Funding – Application/Permission by Cabinet

Members Updates and Myton Stakeholders Engagement TBC

Myton Path

Land disposal discussions/agree H.O.T and application to DfE

Traffic Modelling – Joint study with Myton  

Design details – Myton, Warwick School and WDC

Pre-planning Application discussions  

Explore funding possibilities – WCC  

Procurement/Instruction of Design Team and Planning Consultant   

Surveys: Ecology, archaeological and Topographical 

Submit Planning Application and Planning Decision  

Satisfying Planning Conditions Pre-Commencement 

Public Planning Consultation

Facility Open 
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